Index of the Regular Board Meeting 11-13-2025

CLACKAMAS RIVER WATER BOARD OF COMMISSIONERS
REGULAR BOARD MEETING
November 13, 2025

COMMISSIONERS PRESENT: STAFF PRESENT:

Sherry French President Todd Heidgerken, General Manager

Naomi Angier, Secretary Karin Holzgang, Executive Assistant/Contracts
Tessah Danel, Treasurer Coordinator

Rob Cummings
Rusty Garrison

CRW Employees: Christina Irish, Chief Financial
Officer; IT Manager, Kham Keobounnam; Chief
Engineer, Jason Branstetter

COMMISSIONERS ABSENT:

VISITORS: Bob Steringer, Tim Chairet (Sunrise Water Authority), Kevin Williams (Oak Lodge)

Call Regular Meeting to Order
Commissioner French called the meeting to order at 6:00pm. Roll was taken and the pledge of
allegiance was recited.

MOTION: Commissioner Angier moved to approve the agenda as Presented. Commissioner
Danel seconded the motion.

MOTION CARRIED 5-0
Ayes: Angier, Cummings, Danel, French, Garrison
Nays: None
Abstentions: None

Public Comment- none

Consent Agenda

CA-1: Gross Payroll and Account Paid for October 2025

CA-2: Cash & Investment Ending Balances Report

MOTION: Commissioner Angier moved to approve the consent agenda as presented.
Commissioner Danel seconded the motion.

MOTION CARRIED 5-0

04140399-1 Page 1 of 4



Index of the Regular Board Meeting 11-13-2025

Ayes:  Angier, Cummings, Danel, French, Garrison
Nays:
Abstentions:  None

Agenda Item 1.0 Consider Exemption to Rules and regulations Requiring Frontage to main for
Water Service at 18235 S Charlie Ct

Mr. Branstetter presented to the Board that CRW has received a request for water
service that does not have frontage to a main, so the Board is being asked to
approve the service as an exemption to the CRW Rules & Regulations. Clackamas
County will have to grant the homeowner permission to allow this to proceed to
provide water service.

MOTION: Commissioner Angier move to approve a request for exemption to the requirement
for frontage to main for water service, for the property at 18235 S. Charlie Ct.
Commissioner Danel seconded the motion

MOTION CARRIED 5-0

Ayes: Angier, Cummings, Danel, French, Garrison
Nays:
Abstentions: None

Agenda ltem 2.0 Consider Approval of Legal Services Contract with Dunn Carney, LLP

CRW has been informed by Harrang Long that the firm will be closing in November,
Bob Steringer will be moving to Dunn Carney so approving the contract allows
CRW to continue to have Mr. Steringer as CRW Legal Counsel. This will provide
consistency in legal services.

MOTION: Commissioner Angier move the Board authorize the General Manager to enter a
legal services contract with Dunn Carney LLP on terms substantially the same as
CRW's current legal services contract with Harrang Long P.C. to be effective
through December 31, 2026. Commissioner Danel seconded the motion

MOTION CARRIED 5-0
Ayes: Angier, Cummings, Danel, French, Garrison

Nays:
Abstentions: None

Agenda ltem 3.0 Consider Approval of Resolution 03-2026 Adopting Clackamas River Water
Food and Beverage Policy
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Mr. Heidgerken explained that the Resolution allows CRW to provide food to staff
at certain CRW events. The reason for the policy to cover past practice is due to a
recent opinion from the Oregon Ethics Commissioner regarding the provision of
food. There would be a prohibition for the District to provide food for the Board.

MOTION: Commissioner Angier Move the Board approve Resolution 03-2026 adopting the
Clackamas River Water Food and Beverage Policy. Commissioner Danel seconded
the motion.

MOTION CARRIED 5-0

Ayes:  Angier, Cummings, Danel, French, Garrison
Nays:
Abstentions:  None

Agenda ltem 4.0 Consider Approval of the Not-To-Exceed amount of the amended contracts
list for FY 2026 Contracts in Excess of General Manager’s Approval Authority

Mr. Heidgerken explained that the list the Board approved in July, the entity listed
for Bond payments was Wells Fargo and no after the refinancing of the Bond the
new servicer is US Bank and the Board is being asked to approve the updated list.

MOTION: Commissioner Angier Move the Board approve the amended list of contracts for FY
2026 that are over $75,000 per the attached list. Commissioner Danel seconded
the motion.

MOTION CARRIED 5-0

Ayes:  Angier, Cummings, Danel, French, Garrison
Nays:
Abstentions: None

Agenda ltem 5.0 Quarterly Report- 1st Quarter FY 2026 (see attached presentation)

This report is for the 1st quarter of FY 2026.

Revenue is at 19% of budget

Expenses are at 7.7.%

Personnel services is at 8.9%

Materials & Services are at 12%

Capital outlay is at .3%

SDC revenue received is 22.1% of budget

Capital Improvement Projects- 17 total projects, expenditures to date are
2.2%; 6 projects carried over from FY 25; 3 projects have not incurred
expenditures in FY 26

Agenda ltem 6.0 Management Report
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e The Board received the monthly report which will also be posted on the
website

e The two vacant positions have been filled, and those new staff will begin
on November 17 (Customer Service Specialist & Project Engineer)

No public comment- None
Agenda ltem 8.0 Commissioner Reports and Reimbursements
e Commissioner Cummings provided a report from the South Fork Water
Board meeting

e Commissioner French attended the Oak Lodge meeting and the Sunrise
Water Authority meeting

Open meeting is adjourned at 6:57pm
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Clackamas River Water

Clackamas River Water

1st Quarter Update — Fiscal Year 2026

Board Meeting — November 13, 2025
Christina Irish




Biennium (BN) 2025-2027

JUIV 1, 2025 September
30, 2025
J J
Beginning of 15t Quarter of
Year 1 of the the Biennium

Biennium 12.5%



General Fund ",
Budget to Actual Status 0

Water Sales (Summer Consumption andNew rates
Revenues higher than anticipated (19.1% started September 1!

VS ]_2_5%) to date. Drivers: Non-Operating Revenue is 30.3% of that and this is
mainly from Earning from Investments.

Expenses tracking slightly lower than anticipated at 7.7%

Personnel Services is averaging lower due to vacant positions in FACS and
Operations in the biennium (8.9% vs 12.5%).

Material & services expenditures are at 12%. There has been some budgeted
equipment purchases along with an increase in contracted work.

Capital outlay spending is at .3% .As we close out FY 2025 we will be moving the
expenses for Capital Outlay items that did not complete in FY 2025 to FY 2026




General Fund Budget to Actuals
2025-2027
As of September 30, 2025
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System
Development
Charge (SDC)
Reserve Fund ,, 7

Budget to Actuals ey o ! |

22.1% SDC revenue from new construction
received to date.

* Interest earnings trending higher than
budgeted due to current rates and a higher
balance.



Capital Improvement Projects
Fund
Budget to Actual Status

* Quarter 1 Summary:
* Total Projects: 17

* Expenditures to Date: 2.2% of the total
budget has been spent through the 1
quarter.

* Project Carryovers: 6 projects from
FY2025 were carried over into FY2026.

* Unspent Projects: 3 projects have not yet
incurred any expenditures in FY2026.



Distribution Projects
Under Construction

(3) King Road Improvements
(12) Monroe Street Improvements
(13) 82" Drive Ph. 2 / (14) 1-205 Crossing

(17) Webster / Bilquist

BORING MACHINE INSTALLING 42-INCH CASING



Treatment Plant Projects
Under Construction

(6) Room 105 Structural
(9) SCADA Upgrade

(16) Pump Station Improvements

CRANE LIFTING LOW LIFT PUMP NO 4



Distribution Design
Projects

(2) Holly Lane
(4) Theissen Culvert
(5) Stanley Avenue

(15) Redland PRV

£ 3 Y e o
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MONROE STREET 8-INCH WATERLINE INSTALLATION



Treatment Plant
Design Projects

(7) WTP Improvements Planning
(8) Backwash Improvements

(10) Low Lift Pump 2 Replacement

g ol ‘
| | ==



%

Budget FY26 Actuals Total Remaining Actualas of Total Project Total %
Project Task BN 25-27 1st Quarter Remaining FY26 6/30/2025 Cost Remaining Remaining
1 Transportation/CRW Impact Projects 5318 250,000 7,010 242,990 97.2% - 7,010 242,990 97.2%
2 Holly Lane Waterline 5319 1,195,000 3,426 1,191,574 99.7% - 3,426 1,191,574 99.7%
3 King Road Improvements 5302 548,000 3,494 544,506 99.4% 36,025 39,519 508,481 92.8%
4 Theissen Culvert Crossing 5312 135,000 - 135,000 100.0% 3,884 3,884 131,116 97.1%
5 Stanley Avenue Improvements 5320 2,352,000 202 2,351,798 100.0% - 202 2,351,798 100.0%
6  Water Treatment Plant (WTP) Structural Improvements 5326 350,000 34,975 315,025 90.0% - 34,975 315,025 90.0%
7  WTP Expansion Planning 5322 1,500,000 340 1,499,660 100.0% - 340 1,499,660 100.0%
8  WTP Backwash Pump Improvements 5323 550,000 38 549,962 100.0% - 38 549,962 100.0%
9  WTP Central SCADA Upgrade 5324 1,267,000 61,378 1,205,622 95.2% - 61,378 1,205,622 95.2%
10  WTP Low Lift Pump 2 Replacement 5325 250,000 - 250,000 100.0% - - 250,000 100.0%
11  Bradley Pump Station Property Purchase 5315 640,000 - 640,000 100.0% 8,046 8,046 631,954 98.7%
12 Monroe Street Improvements (Carry Over) 5278 200,000 98,845 101,155 50.6% 614,575 713,420 (513,420) -256.7%
13  82nd Drive - Phase 2 (Carry Over) 5303 1,520,000 18,320 1,501,680 98.8% 316,040 334,360 1,185,640 78.0%
14 1-205 Crossing (Carry Over) 5291 1,452,000 3,450 1,448,550 99.8% 311,552 315,002 1,136,998 78.3%
15 Redland Road PRV Valves (Carry Over) 5307 550,000 1,887 548,113 99.7% 594,031 595,918 (45,918) -8.3%
16  WTP Low Lift PS Improvement (Carry Over) 5308 400,000 110 399,890 100.0% 23,747 23,857 376,143 94.0%
17  Webster Improv on Bilquist 5305 - 49,543 (49,543) 0.0% 559,639 609,182 (609,182) 0.0%
Total $13,159,000 $283,018  $12,875,982 f 97.8% $2,467,539 $2,750,557 10,408,443 79.1%




Questions?
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Monthly Update

Purchase Order Report- October2025

PO Number

0000260135

0000260136

0000260138

0000260140

0000260141

0000260142

0000260145

0000260146

0000260149

Vendor

10122025

Ferguson Enterprises Inc
04-499-63000
04-499-63000

10/2/2025

South Fork Water Board
01-103-52300

10/8/2025
RESYS INCORPORATED
01-102-54550

1011212025
City Wide Facility Solutions
01-602-50800

10/13/2025
Pacific Marketing
01-201-55600
01-101-55600

10/20/2025
River City Painting Llc
01-602-50800

10/22/2025

Kone Inc
01-602-54550

1012212025
Abc Fire Extinguisher Inc
01-602-56700

10/29/2025

Booth Medical Equipment
01-102-64300

Monthly Update
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Description

12" Valve
16" Valve.

CRW 1/3 Share of SFWB Pipeline B Meter

Facility Maintenance and Support

PO for CRW Uniform Clothing
PO for CRW Uniform Clothing

Parking Lot Striping - Park, Boat Launch and 82nd Dr. Adm.

FY26 Blanket PO-Elevator Maint. Services

New Fire Extinguishers

Lab Autoclave

November 2025

3|Page

21,060.48
19,676.24

533500

3,159.80

15,000.00

304582
466.14

11,960.00

2.206.37

1,745.00

17.563.63



Contract Log

(Executed since last board meeting October 9, 2025)

Company Product / Service Rates Eff. Date | Exp. Date | New/Amended/ Extended
Carlson Testing, Room 105 Structural
Inc. Modifications support NTE $3,073.00 11/03/25 | 1/31/26 | New
Flexware SCADA System NTE Approved by the Board in
Innovations, LLC Upgrade Project $1,123,010.25 10/13/25 | 12/31/26 | October 2025
Room 105 Structural Approved by the Board in
Stateline LLC Modifications NTE $148,600 10/22/25 | 1/31/26 | October 2025
Summary of Legal
October 2025
Harrang Long Gary Rudnick monthly retainer S 4,600.00
Harrang Long Gary Rudnick work outside of retainer S
Sub-contracted legal services S
Total Legal S 4,600.00
Public Records Request Received
Number of Records Requests Received in October 2025
Monthly Update November 2025 4|Page
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Financial Activity

$8,000,000 Expenditures through October
$7,000,000
$6,000,000
$5,000,000
$4,000,000
v $3,000,000
C
B $2,000,000
$1,000,000
20 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026
W Debt Services S0 S0 S0 SO SO
B CRWSC Activity $143,890 $0 $0 $0 $0
m CIP Bond Construction S0 SO S0 SO SO
CIP Expenditures $18,040 $47,231 $493,972 $161,224 $475,861
W GF-Capital Outlay $57,397 $131,759 $280,269 $233,177 $463,497
# GF-Materials & Services $1,419,361 $1,565,601 $1,758,040 $1,671,443 $1,950,501
m GF-Personnel Services $1,520,796 $1,589,077 $1,578,382 $1,670,089 $1,741,814
410,000,000 Revenue through October
$9,000,000
$8,000,000
$7,000,000 ]
$6,000,000
$5,000,000
$4,000,000
$3,000,000
$2,000,000
$1,000,000
20 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026
m Other General Fund $62,466 $182,967 $234,455 $138,678 $217,220
CRWSC Revenue $60,324 S0 S0 S0 S0
mSDC $305,356 $31,982 $45,930 $74,480 $96,355
# Interest Other Funds $15,008 $89,365 $209,017 $449,976 $414,251
® Water Revenue $6,675,519 $6,449,943 $7,174,350 $7,724,803 $8,183,628

1) GF-Personal Services expenditures are higher compared to last year, primarily due to contracted Cost of Living Adjustments
(COLA). 2) CIP expenditures are higher compared to last year, mainly due to wrapping up of projects from the previous
biennium and start of new budgeted projects, including the WTP SCADA project and the Monroe St Improvement Project. 3)
Capital Outlay is high with the carryover of FY25 expenditures on projects that are open. 4) Debt service payment for the new
2025 Bond will be reflected in the November report. 5) No current expenditures are reported for CIP Bond or CRWSC, as these
funds have been closed out but historical activity will continue to be represented in the 5-year expenditure graph for context.

Monthly Update November 2025 5|Page
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Statistics

(as of the end of October 2025)
Residential Customers are billed on even months, Commercial Customers are billed on odd months.
Bill Payment Methods (Quantity)
12,000
10,000
8,000

6,000

In #s

4,000

2,000 .

Oct-24 Nov-24 Dec-24 Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25

W Cash/Check  ® Credit Card Electronic Funds Transfer

Bill Payment Methods (Amounts)

$3,000,000
$2,700,000
$2,400,000
$2,100,000

» $1,800,000
' $1,500,000
~ $1,200,000
$900,000
$600,000
$300,000

$0

Oct-24 Nov-24 Dec-24 Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25
B Cash/Check # Credit Card Electronic Funds Transfer
Cash/Check — Received via Lockbox, Counter

Credit Card — Received via CRW Initiated Automatic Payment, Walk-ins/Phone Calls, and Website
Electronic Funds Transfer — Received via Bank-to-Bank Transfer, Automatic Checking Withdrawal (RapidPay)

4000 Shut-off Stats Customer Consumption (based on billing)
3500 800,000
3000
700,000
2500
£ 2000 . 600,000
~ 1500 & 500,000
C

00 B B B TEER i 400,000
s EEREERREENR
HEEEEERERERE NN 300,000

200,000
W et N Yo N R

0
202

207

[y Py [y
101 J P1°1 lg’l

2
W Wk Nl

\° Wk

M Late Notice Letter 2 Reminder Phone Calls M Total Shut-offs e Y 2023 e FY 2024 e FY 2025 FY 2026

*Reminder Phone Calls are made during the even months. Shut offs occur the following month. **No late notices were
issued May-July 2025 due to the Springbrook conversion.

Monthly Update November 2025 6|Page
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Meter Installation & Replacement Report

(as of the end of October 2025)

New Services Meter Installations
35

30
25
20

15 —a

NOV DEC JAN FEB MAR APR MAY JUN

New Meters Installed (in #s)

10

JUL  AUG  SEP  OCT
mFY 2024 wmFY2025 mFY2026

No new services for Oct. FY24, Jan FY24, Feb FY24, Nov FY25, Feb FY25, Aug FY26

Replacement Meter Installations

120
110
100

New Meters Installed (in #s)
(o))
o

50
40
30
20
10
0
JUL AUG SEP oCT NOV DEC JAN FEB MAR APR MAY JUN
m FY 2024 H FY 2025 m FY 2026
Annual 2025 Goal for Meter Replacement is 350- Year to date is 524
Monthly Update November 2025 7|Page
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Operation Statistics

System Operations & Engineering

Leak Leak
Repairs . Valve After- Meter Cross
Detection Hydrant Locate . . .
Made . Maintenance hours Maintenance | Connection
. Completed | Maintenance | Requests . .
(all pipe ) & Mapping Callouts Tasks Inspections
. (miles)

sizes)
Jan. 2025 3 0 0 395 8 8 31 0
Feb. 2025 0 0 44 294 67 5 0 5
Mar. 2025 0 0 58 456 8 1 85 3
April 2025 1 0 248 488 57 2 1 0
May 2025 1 0 1 452 18 5 77 0
June 2025 1 0 38 449 35 10 49 7
July 2025 3 10 117 452 5 7 63 1
Aug. 2025 1 0 267 445 3 11 14 2
Sep. 2025 2 21 20 568 118 0
Oct. 2025 4 7 27 498 61 125 12
Nov. 2025
Dec. 2025
Total to

16 38 820 4497 262 62 563 30

Date
2025
Annual N/A 97 905 N/A 600 N/A N/A 96
Goal

Note - Annual maintenance goals are established based on several criteria including AWWA Best Management
Practices, identified system priority maintenance and repair focus needs, and internal/external project forecasts.

Monthly Update

November 2025
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Project Updates

Capital Project Status Report — October 2025

5318.201 Transportation/CRW Impact Projects $250,000
Utility coordination.

5319.201 Holly Lane Waterline $1,195,000
Topographic survey received, design beginning.

5302.201 King Rd Improvements $548,000
CRW construction tentatively to begin in January 2026.

5312.201 Theissen Culvert Crossing $135,000

$7,218

$18,606

$4,283

$242,782

$1,176,394

$543,717

$135,000

Design

Construction

Design

Coordinating 8” waterline relocation to accommodate Clackamas County culvert replacement. Culvert construction in summer 2026.

5320.201 Stanley Ave Improvements $2,352,000

$202

$2,351,798

City of Milwaukie is selecting a consultant. CRW Intends to deliver waterline replacement in IGA with City of Milwaukie.

5326.101 WTP Structural Improvements $350,000

$586

Construction contract awarded, work to begin Nov. 24, 2025, expect completion in March 2026.

5322.101 WTP Expansion Planning $1,500,000
Drafting RFP for advertisement.

5323.101 WTP Backwash Pump Improvements $550,000

$655

$38

Working on valve procurement and installation contract. Pump replacement design has not started.

5324.101 WTP Central Scada Upgrade $1,267,000
Project in design, installation and integration anticipated Fall / Winter 2026.
5325.101 WTP Low Lift Pump 2 Replacement $250,000

Design has not started.

Bradley Rd Station Property

SERSZ Purchase

$640,000

Reviewing potential properties, working on property owner communication.

5278.201 Monroe St Improvements $200,000
Construction continues, approximately 50% complete.

5303.201 82 Dr Phase 2 $1,520,000
Construction begins in November.

5291.201 I-205 Crossing $1,452,000
Construction began at Jannsen Rd. Progress is steady but slow.

5307.201 Redland Rd PRV $550,000
PRV valves in design.

5308.201 WTP Low Lift PS Improvements $400,000

Pump procurement in process, installation anticipated in February 2026.

Monthly Update November 2025

$81,915

$177,122

$38,549

$24,851

$1,887

$33,255

$349,414

$1,499,345

$549,962

$1,185,085

$250,000

$640,000

$22,878

$1,481,451

$1,427,149

$548,113

$366,745
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Planning

Planning

Planning

Design

Planning

Planning

Construction

Construction

Construction

Design

Construction
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Project Updates

Private Project Tracking — October 2025

Project
No.

Name Description Status

New fire and domestic
service for 8-plex Const. On Hold.
development.

22-5295 Jannsen multi-
Private family

22-5298 Serres Farms 2

Private  Subdivision 7-lot subdivision Const. Closing out.

23-5299 Prologis Park 4-Warehouses with

X Fire and domestic Const. Punch list.
Private Clackamas .
service
23-5304 WES-IT2 Relocate waterline at Const punch List
Private  30” Force Main  four locations ) )
23-5310 Johnson Creek Asswted e W.Ith . .
. fire and domestic Const. Construction begins soon.
Private RCF .
service
25-2317 Monroe Park 68 Lot housing . .
. . Const. Construction begins soon.
Private Subdivision development
Monthly Update November 2025 10| Page
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Water Distribution Charts

South Fork Water Board (SFWB)

CRW Water Treatment Plant

Water Purchased (in MGs)

(as of the end of October 2025)

Total CRW - Water Produced and Purchased

JAN FEB MAR APR MAY JUN JUL AUG SEPT OCT NOV DEC

2023 w2024 m 2025

*March & April 2024 Data includes water purchased from NCCWC during WTP Shutdown

North Side - Water Produced

500
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S 400 o

£

T 300 f "

: g -
= ; 111 ™
g 100 - i N ;_ AN N FCEE TEE N RN CEN GRS S
& : - , F > > =
S ' e o »o ] = i i

JAN FEB MAR ~ APR  MAY  JUNE  JULY  AUG  SEPT  OCT  NOV  DEC
2023 m 2024 ®m 2025

*March & April 2024 Data includes water purchased from NCCWC during WTP Shutdown

South Fork Water Board- Water Purchased
90
75
60
45

30

JAN FEBL  MAR  APR  MAY  JUN JuL AUG  SEPT  OCT  NOV  DEC
2023 w2024 ®m 2025

*October-December 2024 reads are based on estimates due to a meter register malfunction
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Sampling Reports

(as of the end of October 2025)
Regulatory
All 73 samples collected and analyzed for the October monitoring period showed no presence of coliform/E.
coli bacteria.

Quarterly Disinfection By-Product sampling was conducted at 4 locations each in the North and South
Service Areas.

Cyanotoxin Testing
Microcystin and Cylindrospermopsin sampling of our raw water began in May and occurs every two weeks
through October for compliance, and the samples are analyzed at our in-house accredited laboratory.

No cyanotoxins have been detected in our raw water throughout the sampling season.
PGE also did not visually identify any potential blooms in either of the upstream reservoirs this season.

Non-Regulatory
General water quality parameters (pH, temperature, chlorine, TDS, hardness, alkalinity) were collected
throughout the distribution system at 16 locations in the North and South systems.

Monthly watershed sampling was conducted at 4 long-term sampling locations for total organic carbon,
nutrients (nitrate/nitrite, total phosphorus, orthophosphate, etc), coliform density, pH, dissolved oxygen,
TDS, and temperature.

Weekly algae monitoring wrapped up this month at 3 locations in the North Fork Reservoir and CRW’s
intakes. This work includes species monitoring with the FlowCAM and nutrient analysis.

Monthly Update November 2025 12| Page
H:\ADMIN\Communications\Monthly Update\2025 Monthly Updates\2025-11 Month In Review.docx



River Conditions Reports

¢ The current Clackamas River 7-day average streamflow is 134% of normal (median).

¢ October precipitation in the Clackamas basin was 91% of normal. Precipitation since the beginning of the water
year (October 1 — November 11) has been 102% of normal.

¢ The three-month outlook (Nov-Jan) from the NOAA Climate Prediction Center calls for equal chances of above and

below temperatures and elevated chances of above normal precipitation for Northwest Oregon.

PRECIPITATION ACCUMULATION IN CLACKAMAS
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River Conditions Reports

Graph updated: Wednesday - Nov 12, 2025 at 15:29:34 EST

Discharge at Clackamas River near Oregon City, OR (14211010)
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